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ENVIRONMENTAL RESTORATION
EXECUTIVE SUMMARY
July 2004 Monthly Report

SAFETY:

As of July 31, the ERC worked approximately 714,500 hours since
the last lost workday incident, which occurred on October 28, 2003.
The ERC has experienced 89% injury free workdays during FY04.
No significant issues or findings were identified with regard to the
12 applicable CPOF criteria during the July reporting period.

Current calendar month: 5 first aids

EAC TRENDS:

Current Month: ($108K)
FYTD: ($9,394K)

Labor reductions at N Area, 300 Area, Group 4; 300 Area
backfill/ regrade efficiencies; favorable settlement for previous
site subcontract litigation; prior-year rebill accounting
adjustments.

HIGHLIGHTS:

Completed demolition of H Reactor gas wing east wall, roof of
outer rod room, and Area 4.
Completed 190-DR asbestos/biological hazard removal project.

¢ Initiated 1802-N steam piping asbestos removal activities.
o Submitted Draft A EE/CAs for 300 Area and N and B Reactors

to RL for review.

Began equipment mobilization for clean overburden removal at
118-K-1 Burial Ground.

Re-initiated excavation/stockpiling/sorting activities at 118-B-1
under high radiation area protocol.

Received 4 bids for 100-B/C Remaining Pipelines and Sewers
(RPAS) project.

Disposed of 3 shipments of treated uranium chips-in-oil waste
that was returned from Tennessee.

Completed primary geomembrane and geotextile material
placement for ERDF Cell 6 expansion.

Supported transition of HGP sites from RL to BHI, resolving
issues with differences in WIDS and Energy Northwest CVPs.

UPCOMING KEY ACTIVITIES:

Complete D Reactor SSE and S&M Plan - September.

Award 100-B/C RPAS subcontract.

Perform haul road construction and overburden removal at 118-K-1.
Complete design/procurement for receiving low-level fraction of
waste from FH's TRU Retrieval Project.

Receive final shipment of treated uranium chips-in-oil waste for
disposal in ERDF (M-16-03l).

Conduct 100/300 Area River Corridor Baseline Risk
Assessment issues interviews with HAB, remaining Trustees
and Tribes in August.

PERFORMANCE:

FYTD Per (8K)

TPA MILESTONES:

FYO04 planned and completed TPA milestones:

M-16-03H, Complete 300 Area regrade (due 6/30/04); completed
2/19/04.

M-16-26E, Complete 100 B/C pipeline excavation (due 9/30/04);
completed 11/5/03.

M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04.

Outyear TPA milestones forecast/completed in FY04:

M-16-26F, Complete 100 B/C pipeline backfill (due 2/28/05);
completed 5/7/04.

M-16-03I, Complete 618-4 drum treatment (due TBD); forecast
8/4/04.

M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.
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Remove a Gold Chart radiological facility by 3/1/04.
Demolished above-grade portion of 1304-N Tank. Completed
4/2/04. Tank base demolition will be accomplished (if required)
along with 1300-N Basin demolition.

Complete 10 Gold Chart release sites by 3/1/04. Completed
2/23/04.

Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.
Completed 2/19/04.
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SV: $83K; 0.1%. On schedule.

CV: $9,118K; 8.2%. 300 Area backfill/regrade subcontract
award less than plan; favorable settlement for previous site

subcontract litigation; fewer resources required for 100 Area
S&M,; prior-year rebill accounting adjustments.

Bechtel Hanford, Inc.

Environmental Restoration Contractor

ISSUES:

D Reactor SSE contract schedule completion of 9/15/04 is one
month beyond contractual date. Material availability, quality
and equipment issues have caused delays.

& EBERLINE

@ CH2MHILL Hanford Inc.
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ENVIRONMENTAL RESTORATION
FACILITIES DECOMMISSIONING PROJECT
July 2004 Monthly Report

SAFETY:

o FYTD: 14 first aids; 3 recordable-only; 3 lost restricted; O lost workday;
0 skin contaminations

o Current Month: 4 first aids (1 sting, 1 laceration, 1 contusion/abrasion,
1 strain)

HIGHLIGHTS:

H Reactor:

e Completed SSE design walkdown on July 6.

e Completed demolition of gas wing east wall, roof of outer rod room,
and Area 4 (Rooms 210, 211-B,-C,-D). Completed removal of
outer rod room interior steel and concrete.

e Completed debris removal from gas wing Phase 1 explosive
demoalition; contractor will mobilize on August 4 for Phase 2 demolition.

D Reactor:
e Began roofing and siding installation on July 21.

1300-N Emergency Dump Basin (EDB):
e Completed removal of 30" dump line to 45-degree elbow and the 4"
and 2" fuel lines. Completed loadout of EDB concrete wall rubble.

190-DR Facility:
e Completed all asbestos/biological hazard removal; final walkdown
inspection has been completed.

1802-N Steam Piping:
o [nitiated asbestos removal activities on July 13.

Other:

¢ Received 100-K Ancillary Facilities EE/CA Draft A comments from
RL and EPA.

e Submitted N Reactor EE/CA Draft A to RL on 7/23/04 for review.

¢ Submitted B Reactor EE/CA Draft A to RL/regulators for review.

e Submitted 300 Area EE/CA Draft A (selected facilities in NW corner
of 300 Area) to RL/regulators for review on 7/28/04.

EAC TRENDS:

Current Month: (173K)

FYTD: $117K

¢ H Reactor increase in explosive demolition Phase 2, and anticipated
overtime in to-go schedule. Increase in equipment rentals.

e 117-DR demolition/loadout efficiencies.
190-DR asbestos removal less than anticipated.

e D Reactor increased due to subcontractor change orders.

TPA MILESTONES:

e M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04,
more than 8 months ahead of schedule. (Physical ISS work
completed in August; regulators approved S&M Plan on 1/15/04.)

e M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.

SUMMARY SCHEDULE:
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TPA Milestones M-93-17 12/31/04 - Complete D Reactor ISS#
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Roof Design

D REACTOR SSE

I
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1 M-93.17
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DR ANCILLARY

UPCOMING KEY ACTIVITIES:

FACILITIES y
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1
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o Finalize FY05/06 DWP - August.
o Complete explosive demolition (Phase 2) of H Reactor - August.
o Complete D Reactor SSE and S&M Plan - September.
e Complete H Reactor SSE design - September.
e Complete demolition and removal of 1300-N EDB - August.
e Complete demolition of 6 small buildings at 100-N - September.
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e SV: $147K; 0.7%. D Reactor SSE ahead of schedule; offset by
late start for H Reactor gas wing and 1304-N dump tank demolition
(impacted by weather/equipment delays).

e CV: $1,655K; 7.7%. Fewer resources required for 100 Area S&M.
Less project support/oversight required for DR ancillary facilities
D&D; offset by H Reactor demolition utilizing more resources than
planned.

ﬁ:ug‘;ﬁl Bechtel Hanford, Inc.

Environmental Restoration Contractor

@ CH2MHILL Hanford Inc.

ISS METRIC:
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PERFORMANCE INCENTIVES:

Remove a Gold Chart radiological facility by 3/1/04. Demolished above-
grade portion of 1304-N Tank. Completed 4/2/04. Tank base demolition
will be accomplished (if required) along with 1300-N Basin demolition.

ISSUES:

Issued letter to D Reactor SSE subcontractor expressing concern over
schedule that shows 9/15/04 as completion; ~ one month beyond their
contractual date. Material availability, quality and equipment issues
have caused delays.
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GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT




ENVIRONMENTAL RESTORATION
REMEDIAL ACTION PROJECT
July 2004 Monthly Report

SAFETY:

FYTD: 3 first aids; O recordable; O lost workday cases
Current Month: None

HIGHLIGHTS:

Initiated excavation at 116-N-1 Crib and UPR 100-N-31.

e Began mobilization for backfill of 116-N-3 Crib, Trench, and

pipelines.

Continued remediation activities at 116-K-2 Mile Long Trench
and effluent process pipelines.

Began equipment mobilization for clean overburden removal at
118-K-1 Burial Ground.

Initiated mobilization activities for the 300 Area East Side
Contract.

Completed installation of High Radiation Area (HRA) fencing
around 118-B-1 Burial Grounds and sorting area.

Re-initiated excavation/stockpiling/sorting activities at 118-B-1
under HRA protocol.

Conducted pre-bid meeting and site tour of B/C Remaining
Pipelines and Sewers (RPAS) subcontract sites; 4 bids were
received.

Completed additional chromium sampling at 100-D Area. There
was no indication of chromium; samples were sent for analysis.

e |ssued 2 Rev. 0 RSVPs.
e [ssued 4 revised PHC/IHCs that addressed the new waste site

inventories resulting from recent confirmatory sampling efforts
at the "remaining™ waste sites.

UPCOMING KEY ACTIVITIES:

Complete RA FY05/06 DWP.

Award the 100-B/C RPAS subcontract.

Perform 618-7 Burial Ground Investigation.

Perform haul road construction and overburden removal at 118-K-1.
Begin backfilling for 116-N-3 Crib, Trench, and pipelines.
Prepare the 618-1 final design.

Initiate 100-H Area geophysical investigations.

Initiate confirmatory sampling in 100-F Area.

Initiate and complete 300-FF-2 mobilization activities including
facilities, equipment, materials, and personnel to support
remedial action.

PERFORMANCE:

e CV: $3,978K; 12.1%. 300 Area backfill/regrade subcontract
award less than plan; IP2 container efficiency due to blending
high and low dose material; favorable settlement for previous
site subcontract litigation; labor underruns at 100 K and 100 N
Areas.

EAC TRENDS:

Current Month: $112K

FYTD: ($5,048K)

e Labor reductions at N Area, 300 Area, and Group 4; 300 Area
backfill/regrade subcontract efficiencies; favorable settlement
for previous site subcontract litigation; waste minimization
efforts at B/C site 600-232.

TPA MILESTONES:
e M-16-03H, Complete 300-FF-1, 618-4, and 618-5 Burial

Ground regrade (due 6/30/04); completed 2/19/04, more than 4

months ahead of schedule.

e M-16-26E, Complete excavation/removal of 100 B/C pipelines
(due 9/30/04); completed 11/5/03, nearly 11 months ahead of
schedule.

e M-16-26F, Complete backfill of 100 B/C pipelines (due
2/28/05); completed 5/7/04; more than 9 months ahead of
schedule.

SUMMARY SCHEDULE:

FY 2004 OCT | NOV | DEC | JAN | FEB | MAR [ APR | MAY | JUN | JUL | AUG ]

[TPA Milestones M-16-26F - 02/28/05 Complete Backfill of 100
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REMEDIATION
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SV: ($38K); (0.1%). K Area pipeline, 116-K-2 Mile Long
Trench and B/C BG remediation ahead of schedule; offset by
schedule delays in contractor submittals and remediation at
116-N-1 Crib. Project is currently forecasting $1,875K
schedule variance carryover (100-B/C - $1.5M and 100-N - $.3K ).

Bechtel Hanford, Inc.

Environmental Restoration Contractor

@ CH2MHILL Hanford Inc.

PERFORMANCE INCENTIVES:

e Complete 10 Gold Chart release sites by 3/1/04. Completed on

2/23/04.
e Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.
Completed on 2/19/04.

ISSUES:

None for this reporting period.
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ENVIRONMENTAL RESTORATION
WASTE OPERATIONS PROJECT
July 2004 Monthly Report

SAFETY:

FYTD: 8 first aids; 1 lost restricted; O lost workday cases
Current Month: None

HIGHLIGHTS:

¢ Received 63,000 tons of waste at ERDF during July; 421,000 tons
during FY04; 4,939,000 tons of contaminated material have been
disposed in ERDF since operations began in July 1996.

e One day of disposal operations was lost in July due to high winds.
A second day was severely impacted by wind delays at the
generator’s sites.

e Treatment of 183-H waste, which had been shut down due to slag
shortages, resumed on July 8.

o Disposed of three shipments of treated uranium chips-in-oil waste,
that were returned from Tennessee.

o Final design of the structural vaults for the 218-W-4C Trench waste
is nearing completion.

o [nitiated repair of the leachate pumping system in response to
problems encountered while pumping leachate to the Effluent
Treatment Facility (valve was not closing completely). The valve
was repaired, and pumping leachate successfully resumed.

o Completed secondary gravel placement in Cell 6 on July 2.
Completed secondary geotextile material placement in Cell 6 on
July 7.

¢ |Installation of slope riser pipes in Cell 6 was completed on July 19.
Completed primary geomembrane placement in Cell 6 on July 28.
Completed primary geotextile material placement in Cell 6 on July 30.
Began primary leachate piping installation in Cell 6 on July 29.

e Began staking and foundation preparation for Cell 6 Crest Pad
Building on July 12.

e Completed secondary geomembrane placement in Cell 5 on July 6.
Completed secondary geotextile placement in Cell 5 on July 15.
Completed secondary gravel placement in Cell 5 on July 28.
Completed secondary geocomposite placement in Cell 5 on July 28.

e Completed installation and backfill of sump riser pipes in Cell 5 on
July 27.
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—=—BCWS 2,295 | 5,254 | 7,727 | 10,469 | 13,676 | 17,711 | 21,790 | 25,868 | 27,206 | 30,024 | 33,719 | 37,747
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e SV: ($87K); (0.3%). ERDF expansion behind schedule. Good
recovery experienced last three months; schedule expected to
be recovered by fiscal year-end.

e CV: ($282K); (0.9%). Increase in uranium chips-in-oil
treatment costs.; offset by under accrual of construction
subcontract in current month.

EAC TRENDS:

Current Month: $215K
FYTD: $961K
¢ Increased cost for treatment/disposal of uranium chips-in-oil.

SUMMARY SCHEDULE:

[ FY 2004

ocCT [ Nov [ DEC [ JAN FEB | MAR | APR | MAY [ JUN | JuL | AUG | SEP
Complete Excavation $ T

ERDF EXPANSION
CELLS #5/ #6

Excavation Admix Placement

Excavation/Admix Placement

FYTD % Complete: 81.4%
Cumulative % Complete: 79.7%

Liner Placement

: Ops Layer
1

'
Drums Retumed ¢

Complete Treatment 4 Complete Disposal K>
]

618-4 URANIUM CHIPS-
IN-OIL DRUMS

Treatment

UPCOMING KEY ACTIVITIES:

e Obtain DOT equivalency and procure IP-2 roll-on/roll-off waste
containers for shipping higher activity waste from 100-N Cribs and
for compliance with newly promulgated regulations that become
effective in October.

¢ Receive final shipment of treated uranium chips-in-oil waste for
disposal in ERDF (M-16-031).

o Complete design/procurement for receiving low-level fraction of
waste from FH’s TRU Retrieval Project. Prepare first pad in
August.

e Complete primary liner and gravel system installation in Cell 6 in
early August.

e Begin primary liner and gravel system installation in Cell 5 in
August.

URANIUM OXIDE
DRUM DISPOSAL

e W71 0/27/03

Baseline Current Schedle. froans P Oroiectiis

TPA MILESTONES:

M-16-031, Complete treatment of drummed waste from 618-4
Burial Ground (due TBD); forecast 8/4/04.

@i Bechtel Hanford, Inc.
‘ Environmental Restoration Contractor - CH2MHILL Hanford Inc.

ERDF TONNAGE:
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Cumulative Tons to ERDF
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= = ERC ORIGINAL
BASELINE

ERC CURRENT | |
BASELINE

——ERC ACTUALS

OCT | NOV | DEC JAN FEB MAR | APR | MAY | JUN JUL AUG SEP
‘ERC ORIGINAL BASELINE| 40 65 93 122 148 179 209 236 273 302 331 360
’ERC CURRENT BASELINE| 45 72 113 147 190 238 277 318 354 407 464 520

ERC ACTUALS 42 69 115 139 175 219 259 304 354 47
NON-ERC ACTUALS 0.6 1.2 19 21 24 28 3.1 3.8 41 4.2

ISSUES:

None for this reporting period.

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
RISK ASSESSMENT AND SITE CLOSURE PROJECT
July 2004 Monthly Report

SAFETY:

No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:

100/300 Area:

o Distributed Draft A of Work Plan to regulators and stakeholders
for 60-day review; comments due August 25.

o Prepared and distributed briefing package for DQO interviews.

e Conducted DQO interviews with RL, EPA, Ecology, Oregon
Dept. of Energy, and U.S. Fish and Wildlife Service.

¢ Rescheduled DQO workshops after completion of Work Plan as
result of lessons learned from other risk assessment DQOs.

100-B/C Pilot:

¢ Issued 100 B/C Pilot Project Field Sampling Plan for 2004
Sampling, DOE RL 2004-53, Draft A.

¢ |ssued 100-B/C Pilot Project Data Summary For 2003,
BHI-01724.

Closure Activities:

o Issued review comments for 116-KE/KW-1 characterization
report.

¢ |ssued Self Assessment Report RASC-SA-04-05 for RSVP site
closure documentation; no findings or observations.

e Orphan Site’s field work task is ~40 percent complete.

e Supported transition of HGP sites from RL to BHI, resolving
issues with differences in WIDS and Energy Northwest CVPs.

Other:
e Continued DWP development/reviews.

UPCOMING KEY ACTIVITIES:

100/300 Area:

e Conduct issues interviews with HAB, remaining Trustees and
Tribes in August.

e Prepare issues matrix to summarize all concerns.

e Conduct issues resolution workshop with participants
(September).

100-B/C Pilot:
e Complete Round 2 sampling and analysis in August.

Closure Activities:

e Complete historical document review for 105-C temporary
construction facilities and 100-B/C.

e Complete field walkdown data reviews for 100-B/C Orphan Site
evaluation task.

¢ Prepare point-of-view presentation for WIDS/Site Closure
documentation requirements for facilities as presented for FDP
DWP.

e Support design of work flowchart for a CVP-RSVP site closure
documentation process.

&

Bechtel Hanford, Inc.

Environmental Restoration Contractor

@ CH2MHILL Hanford Inc.

PERFORMANCE:
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1,280 | 1,624 | 2,013 | 2,489 | 2,786 | 3,117 | 3,558 | 3,945
1,307 | 1,758 | 2,172 | 2,582 | 2,772 | 3,080
1,240 | 1,618 | 1,891 | 2,273 | 2,619 | 2,830

1,000

o

—®—BCWS 173 437 658 925
BCWP 173 a1 595 882
- - ACWP/EAC 149 355 624 927

3,420 | 3,831

e SV: ($37K); (1.2%). B/C Pilot Round 2 sampling has
increased resource loading in August. This variance will
correct itself. Orphan Site plan implementation is slightly
behind schedule as a result of resource limitations and
equipment delivery delays.

e CV: $250K; 8.1%. Columbia River Component Objectives/
Issues Definition and completion of the B&A document required
fewer resources to complete than planned due to lessons
learned from 100-B/C Pilot, 100/300 Area, and greater work
efficiencies.

EAC TRENDS:

Current Month: $30K

FYTD: ($114K)

e Columbia River Component B&A document development less
than planned.

TPA MILESTONES:

No FY04 milestones.

SUMMARY SCHEDULE:

FY 2004 OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL ]| AUG | SEP
I

- 1
Prepare Basis & Assumptions Document

100/300 Area Baseline
Risk Assessment
Project

Review Existing Sampling Data

Conduct Preliminary Field Survevs Conduct Field

ampling

100/300 Area

General Work Plan /
Community Relations
Plan

1
1
1
1
1
1
}
1
1
Prepare Community Relations Plan & General Work Plan :

100/300 Area
DQO / SAP

Prepare DQO
BCP will be '

prepared to defer

SAP to FY05. =

Prepare SAP (Phase 1)

Conduct Round 1 Sampling & Review Data 1

100 B/C Risk
Assessment Pilot
Project |

Prepare Conceptual Model

Prepare Computational Methods L
—

Develop Risk Calculati

/?PA MS

Baseline Current Schedule Ve Proiect Ms

ISSUES:

None for this reporting period.

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
PROGRAM MANAGEMENT AND SUPPORT PROJECT
July 2004 Monthly Report

SAFETY: ASSESSMENTS:
- Rfi P . FY 2004 ERC A Data
FYTD: 6 first alds,.O regordable-qnly, 1 lost workday case - - Oct [ Nov ] Dec | Jan | Feb | Mar | Apr | May | Jun | Jul [ Aug] Sep
Current month: 1 first aid (laceration) Scheduled 14 | 15 | 16 | 19 | 22 | 26 ] 29 | 24 | 29 | 19 | 24 | 26
Scheduled  Performed T A2 13 [16 15 [ 19 | 21 [ 22 | 23 | 18
Past Due Completed 0o [ololol4[ 13210
w Unscheduled / Performed 5 4 4 10 5 2 5 7 2 5
Total Performed 16 | 16 | 17 | 26 | 24 | 22 | 20 | 31 | 26 | 23
Safety and Health:

e RL reviewed the ERC ALARA work planning and implementing | NO significant findings during this reporting period.

process. No issues were identified. ]
o S&H completed the beryllium control plan for the 618-7 waste PERFORMANCE:

site characterization. This includes guidance that adequately 35000 FYTD Per )
protects ERC workers and the public from potential beryllium

30,000

hazards at the site.

|
| e
|

|

25,000
X

Technical Services: 20,000 — f
e Completed ERC portion of the Hanford Site Air Operating 15,000 X |
Permit Semi-annual Report for the period January-June 2004. 10,000 —~ S S :
e Submitted draft of the Remaining Sites Verification Package s000 | e
(RSVP) work flow chart for internal review as part of work N —
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

process |mpr0vement- —s=—Bcws 2,231 | 4,689 | 6,901 | 9,203 | 12,310 | 14,409 | 16,538 | 19,529 | 21,819 | 24,075 | 26,702 | 31,313

o Completed a self-assessment of documentation for an RSVP BCWP 2195 | 4,628 | 6,833 | 9,107 | 12,236 | 14,334 | 16,509 | 19,555 | 21,918 | 24,173

Slte Closure The assessment determlned that the - - ACWP/EAC | 2,082 | 4,253 | 6,311 | 8,528 | 10,655 | 11,014 | 13,136 | 15,878 | 18,337 | 20,656 | 23,417 | 26,004

documentation was defensible and traceable. There were no
findings or observations.

o DOE-EH-24 review comments of the Nuclear Safety Program
were very favorable, and ERC program was found to be very
robust.

¢ [nitiated annual nuclear criticality safety assessment.

¢ Provided sample and data management support — collected
246 samples, issued 9 sample authorization forms (SAF),

e SV: $99K; 0.4%. N/A

e CV: $3,517K; 14.5%
e Technical Services:
— Underrun in Regulatory Support, Design Engineering,
Technology Applications, and Sample and Data
Management due to more direct project support.

closed 7 SAFs, issued 5 sample disposition records (SDR), * QA&S: . _

validated 1 data package, completed third quarter review of — Lost full-time manager and 3 staff, of which 2 have recently
SDRs. The quarterly review revealed no adverse trends in beeq feplaced. Assessment scope has been reduced
sampling or sample and data management process. requiring fewer hours to perform each assessment.

e Completed scoping statements, resource-loaded schedules, * Other: _ , , o
and cost estimates for the Technical Services portion of the — Prior-year rebill accounting adjustments were realized in
FY05/06 Detailed Work Plan. March.

UPCOMING KEY ACTIVITIES: EAC TRENDS:

Safety and Health: Current Month: ($291K)

e A beryllium training self-assessment indicated the need to FYTD: ($5,309K_) . .
update information for HGET regarding the possibility of e Prior-year rebill adjustments and FY04 fee forecast reduction.
contaminated workers transporting beryllium home on work » Staffing reductions; staff charging more direct project support.

clothing.
¢ Characterization of 618-7 Burial Ground is scheduled to start ISSUES:
August 16, requiring heightened beryllium oversight and other

safety support. None for this reporting period.

Technical Services:

e Complete field sampling support for lead sheathed
telecommunications cable through August.

o Complete self-assessment of sampling activities by August.

o Issue nuclear safety assessment report in August.

e Complete Environmental Management System Gap Analysis by
September.

} > Becl H i & EBER
W tel Hanfor 4 Inc. u CH2MHILL Hanford | SERV:_CI:EE GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
i i anford Inc. -
Environmental Restoration Contractor - Y4) HANFORD, INC. RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT




ENVIRONMENTAL RESTORATION
RECOVERY OF DISTRIBUTABLE COST
July 2004 Monthly Report

TOTAL DISTRIBUTABLES
$40,000
Actual
$35,000 +
$30,000 +
w
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='p  $15000 |
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FY 2004
—&—Forecast - - 4 - -Recovery
Oct Nov Dec Jan Feb Mar Apr| May Jun Jul Aug Sep Total
Act Act Act Act Act Act] Act Act Act Act] Fcst] Fest
Budget 2,289| 2,801] 2,242| 2,533] 2,906| 2,680] 2,625 3,143| 2,605| 2,534| 3,173] 2,999 32,530
Forecast 2,132 2,235| 2,143] 2,078| 2,356] 2,495| 2,027| 2,608| 3,240] 2,448] 3,053] 2,909 29,723
Recovery 2,113] 2,310] 2,908] 2,765| 2,750| 2,751 2,710] 3,449] 3,366] 2,897] 4,843| 4,131 36,991
Over/Under Recovery
Monthly -20 75 765 688 394 256 683 841 126 448| 1,790 1,222 7,268
Cum -20 55 820| 1,508] 1,902| 2,158] 2,841| 3,682] 3,808| 4,256] 6,046| 7,268
TOTAL PAYROLL ADDS
$20,000
$18,000 + Actual
$16,000 +
g $14,000 +
3 $12,000 +
z3
'E £ $10,000 +
25 8000+
s
= $6,000 +
[}
2 $4,000 |
$2,000 +
$0
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug  Sep
FY 2004
- - 4 - -Recovery-Forecast —@—— Actual/Forecast ——— Total Estimate
Oct Nov Dec Jan Feb Mar| Apr|l May Jun Jul Aug Sep Total
Recovery-Budget 1,410 1,790 1,437] 1,448] 1,878] 1,637| 1,616] 2,035 1,461] 1,606] 2,160] 1,956 20,435
Recovery-Forecast| 1,347| 1,329 1,298]| 1,204] 1,476] 1,467| 1,264] 1,767| 1,392] 1,410] 1,965| 1,719 17,638
Actual 761] 2,117] 1,187| 1,148 892] 2,079] 1,295| 1,624| 1,781] 1,243 18,979
Over/Under Recovery
Monthly 586] -788 111 56 584 -612 -32 143| -389 168
Cum 586] -202 -90 -34 550 -62 -94 491 -340] -172 -1,341
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